



Executive Summary

Qualification	OC Project Manager
Curriculum Code	121905000
Qualification ID	101869
NQF Level	5
Minimum Credits	240
Duration	1 Year
Field	Field 03 - Business, Commerce and Management Studies
Subfield	Project Management
ETQA	Services SETA
Purpose	The purpose of this qualification is to prepare a learner to operate as a Project Manager. A Project Manager applies knowledge of project management to achieve project objectives in a specific field of application.

Entry Requirements

Level 4 with Mathematical Literacy and Communication.

Head Office

3rd Floor, South Wing
20 Skeen Boulevard
Bedfordview

Centre of Leadership Excellence

3rd Floor, North Wing
20 Skeen Boulevard
Bedfordview

Telephone

+27 11 856 4700
+27 10 020 3920

Website

www.klmempowered.com

Contact

Lyn Mansour: +27 82 330 5160

Exit Level Outcomes

1. Initiate a project to address specific project objectives.
2. Plan and prepare the delivery of a project.
3. Execute and control the delivery of a project management plan.
4. Manage the project close out process.

The KLM Empowered X-Perience



X-Ploration

For each of the SIX integrated learning blocks, learners explore content on their own before engaging with others. Guided by self-study plans and diagnostic self-assessment, they formulate their own insights to share.



X-Tension

Workplace application assignments allow learners to put their new learning to use on the job. Under the guidance of mentors, and with access to performance and wellness support, learners hone their skills and add value.



X-Citement

Learners receive a welcome letter and an X-Perience Map detailing the flow of their qualification. An orientation session helps them to understand the benefits and career options linked to the qualification.



X-Change

Learners attend facilitator-led sessions, either in class or online, to share their learning and refine their skills in a safe environment. Collaborative activities and peer feedback build learning synergy and allow learners to master specific skills.



X-Cellence

Each learner's progress is measured against learning outcomes through formative and summative assessment. Final examinations and presentations are used to obtain an accurate picture of overall understanding and mastery of the content.

1

Knowledge Modules

ID	Title	Level	Credits
121905000-KM-01	Introductory Studies for Project Managers	5	4
121905000-KM-02	Project Integration Management	5	4
121905000-KM-03	Project Scope Management	5	8
121905000-KM-04	Project Time Management	5	8
121905000-KM-05	Project Cost Management	5	8
121905000-KM-06	Project Quality Management	5	8
121905000-KM-07	Project Human Resource Management	5	8
121905000-KM-08	Project Communications Management	5	8
121905000-KM-09	Project Risk Management	5	8
121905000-KM-10	Project Procurement Management	5	8
121905000-KM-11	Project Stakeholder Management	5	8
Total			80

2

Practical Skill Modules

ID	Title	Level	Credits
121905000-PM-01	Initiate a project	5	4
121905000-PM-02	Plan and develop a project management approach and scope statement	5	8
121905000-PM-03	Plan and develop a project time line and schedule	5	8
121905000-PM-04	Plan for and project the cost of a project	5	8
121905000-PM-05	Plan project management systems	5	8
121905000-PM-06	Monitor and control the scope of a project	5	8
121905000-PM-07	Control the project delivery schedules and costs	5	8
121905000-PM-08	Control the project quality	5	8
121905000-PM-09	Manage and control the human resources of a project	5	8
121905000-PM-10	Conduct and control project communication and stakeholder interaction	5	8
121905000-PM-11	Manage and control project risks	5	8
121905000-PM-12	Manage and control project procurement activities	5	8
121905000-PM-13	Manage and control project close-out activities, Level	5	8
Total			100

3

Work Experience Modules

ID	Title	Level	Credits
121905000-WM-01	Attend to project initiation management processes	5	10
121905000-WM-02	Attend to project planning processes	5	20
121905000-WM-03	Attend to project execution and control processes	5	10
121905000-WM-04	Attend to project close out processes	5	20
Total			60